May 2016

TIP LATEST AFTER
1D # ROUTE COUNTY ESTIMATE ESTIMATE | Fund REVIEW REASON
B-4490 NC/24-210 Cumberland $18,000,000| $18,000,000f F
B-5121, B-5317 US 70 Wake $34,700,000| $34,700,000f F (8-Week Ad)
B-5147 SR 1509 Ashe $385,000 $425,000| HFB
B-5171 SR 1400 Granville $1,100,000 $1,100,000| HFB
B-5344 SR 2821 Guilford $975,000 $975,000| F
1-5731 1-95 Cumberland $1,060,000 $1,060,000] F
1-5756 1-40 Haywood $8,000,000 $8,000,000] F
1-5734, 1-5762 1-40 Guilford $9,660,000 $9,660,000] F
1-5847 1-74 Robeson $2,550,000 $2,550,000] F
R-4416 US 64 Clay $5,000,000 $3,500,000] F
W-5510 SR 4315 Forsyth $2,750,000 $2,750,000] F
Projects = 11 $84,180,000| $82,720,000 Projects to be Let = 11
Minus Engineering & Contingencies
SCHEDULES SUBJECT TO CHANGE - PENDING FISCAL ANALYSIS & BOT APPROVAL
Design Build Projects
TIP LATEST AFTER
1D # ROUTE COUNTY ESTIMATE ESTIMATE | Fund REVIEW REASON
17BP.11.R.119 :r?(;:(\es Wilkes $2,325,000f $2,325,000| HFB
17BP.11.R.120 Bi?(tj;e; Wilkes $2,650,000| $2,650,000| HFB
B-2500B NC 12 Dare $198,000,000| $174,400,000f F
1-5507 1-485 Mecklenburg $201,300,000| $212,000,0001 S
U-2519CA, B-5516 1-295 Cumberland $83,600,000| $81,900,000( F
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